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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000554
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 19-Dec-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Other important observations Shop floor walkthrough at around 1245 hours.

    OBG Deck Mock-Up: The closed ribs of two deck panel splices were 

assembled together with temporary bolts. Bolting procedure which ZPMC 

submitted is under reviewing. No activity was observed when I was on the 

shop floor.

     OBG Bottom and Side Plate: ZPMC continued preparing T-stiffeners. 

ZPMC continued welding bottom / side plate splices. ZPMC continued 

assembling and tack welding open ribs to the side plate.

     OBG Floorbeam: ZPMC continued CNC trimming and cutting 

T-stiffener slots for floorbeam web plate part FL-1. ZPMC was observed 

assembling and tack welding stiffeners to the floorbeam web plate part FL-1.

 ZPMC started assembling and tack welding floorbeam welded parts FL3-2 

and FL3-3 with welded parts FL3-1 and FL3-5.

2 Major component movement OBG closed rib Weld trial #2.

CT QA personnel selected 149 macro specimens for testing. ZPMC/ABF 

had evaluated all 149 specimens. Based on ZPMC/ABF’s evaluation, 53 

macro specimens met the Special Provisions, while the remaining of 96 

macro specimens did not met the Special Provisions. CT received the first 

set of 48 macro specimens and evaluated them today. CT’s evaluation 

showed that 28 specimens met the Special Provisions, while the other 20 

specimens did not meet the Special Provisions. Six (6) macro specimens, 

which were rejected by ZPMC/ABF, met the Special Provisions based on 

CT’s evaluation. Three (3) macro specimens, which were accepted by 

ZPMC/ABF, did not meet the Special Provisions based on CT’s evaluation. 

CT was reviewing the second set of 101 macro specimens and the result is 

pending.
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3 Other important observations Based on Special Provisions, AWS D1.5, and AASHTO, I updated OBG 

dimension tolerance spreadsheet by adding the specified straightness, 

alignment, offset, location, and sweep requirements for OBG longitudinal 

stiffeners and ribs.

4 Heat Straightening Requests (HSRs) Reviewed and approved ABF HSR transmittal TL-07-0825.

5 Critical Weld Repairs (CWRs) Reviewed and approved ABF CWR transmittal TL-07-0824.

Inspected By: Liu,Chengwen Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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